
Assumptions 

 The purchase order will be placed in January 2018, 6 months after CD-
1/3A approval  

 SiPMs will be delivered in lots of 10,000 every 6 weeks on 13x13 trays. 

 The first delivery will be on 9/4/2018. 

 Testing data will be provided for only 3% of the SiPMs. 

 One testing module will be provided that will require approximately half 
an hour to test 1 tray. 

 At least 333 SiPMs need to be tested per work day, which amounts to 2 
trays per day. 

 Each tray will required about 1 hour to sort the SiPMs into their associated 
gain batches 

 The first batch will be tested and sorted by 10/30/2018. 

 Testing and sorting of all 120,000 devices will be completed by December 
2019. 

 


